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Former Kaiser Smelter  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region X

Subject: POLREP #2
Field Operations  Week 2
Former Kaiser Smelter
10RK00
Mead, WA 
Latitude: 47.7525257 Longitude: 117.3777283 

To: David Rees, EPA Region 10
Wally Moon, EPA Region 10
Beth Sheldrake, EPA Region 10
Julie Wroble, US EPA Region 10

From: Brooks Stanfield, On Scene Coordinator 

Date: 8/11/2020 

Reporting Period: 8/3/2020  8/8/2020 

1. Introduction

1.1 Background

Site Number: 10RK00 Contract Number:

D.O. Number: Action Memo Date: 6/1/2020

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/27/2020 Start Date: 7/27/2020

Demob Date: 12/31/2020 Completion Date: 12/31/2020

CERCLIS ID: WAN001020091 RCRIS ID:

ERNS No.: State Notification: WA (Washington)

FPN#: Reimbursable Account #:

See PolRep #1 for Background

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
See POLREP #1 for background narrative.

2.1.2 Response Actions to Date
Removal Activities:
EPA mobilized additional staff and equipment to the site to assist in removal operations, including a second
OnScene Coordinator (OSC), additional Superfund Technical Assessment & Response Team (START) and
additional Emergency & Rapid Response Services (ERRS) contractors to the Site the week August 3rd,
2020 to expand removal operations on the facility parcel that are estimated to require four to six months to
complete. 

DECISION UNIT 1: ROBERTSON SIDING REMOVAL
EPA and its contractors continued removing panels of Robertson Siding on Building 34.  An additional and
larger excavator with long reach capabilities was mobilized to access panels of Robertson Siding out of
reach of the excavator already on site.  Dust suppression activities continued with "monsoon misters"
mounted on equipment with high reach capabilities along with large diameter water hoses supplied by water
trucks and portable water trailers.  Clean up of contaminated debris in around the storm drains along the
south of Building 34 was conducted. New filter socks were installed in these storm drains to prevent
additional contaminated debris from entering the storm water collection and conveyance system.

DECISION UNIT 2: TSI PIPE INSULATION REMOVAL
No activities to date.

DECISION UNIT 3: WASTE PILE REMOVAL
No activities to date.

Health & Safety
Air sampling and perimeter monitoring procedures continued to ensure asbestos abatement and other
cleanup activities comply with Occupational Safety and Health Act (OSHA), the National Emission
Standards for Hazardous Air Pollutants (NESHAP), and the Washington Administrative Code as it pertains
to air pollution sources such as fugitive dust. Initial data indicate that the operation is staying well below all
action levels for air pollutants. Sampling and monitoring for asbestos and dust emissions will continue
through Week 3.

As the asbestos abatement work scaled up in Week 2, a decontamination trailer was brought on Site to
assist with decontamination of abatement workers as they enter and exit the Exclusion Zone. 

An internal Health and Safety Audit was conducted by a Certified Industrial Hygienist.  The audit focused on
safety practices taken to comply with requirements related to COVID19 as well as asbestos abatement
activities. The internal audit found that compliance with COVID19 procedures, such as practicing social
distancing and wearing face coverings, was "impressive".  Work Area safety was also deemed to be
appropriate for a site such as this with a note made that typical asbestos removal doesn't include the
additional safety hazards that this site has such as open pits and unsecured overhead hazards. EPA is
planning a followup safety evaluation in the coming weeks that will include a greater focus on physical
safety hazards.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
On August 6, 2020 an Agreed Settlement and Administrative Order on Consent (ASAOC) was signed
between EPA and Kaiser Aluminum Investments Company (KAIC) to remove approximately 5,000 cubic
yards of contaminated sediment and over 400,000 gallons of contaminated water from the settling ponds on
KAIC property, address contamination in the existing stormwater collection and aqueduct conveyance
system, and reconstruct the settling ponds and aqueduct conveyance system and restoration to functional
status as part of the ongoing stormwater management system.  

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 PCBs & ACM Siding (Sq Ft)   70,440 N/A 43.34 tons

2.2 Planning Section

2.2.1 Anticipated Activities
DECISION UNIT 1: ROBERTSON SIDING REMOVAL
During the Week 3, the crew will continue the siding removal process on the north side of Building 34. 
Additional buildings for Robertson siding will be identified for initiation of siding removal operations.

Locate engineering diagrams of the Ore Bridge within the Site Archives Building 38.

DECISION UNIT 2: TSI PIPE INSULATION REMOVAL
No activities anticipated.

DECISION UNIT 3: WASTE PILE REMOVAL
No activities anticipated.

Data Management
Continue VIPER connections on monitoring equipment to provide remote viewing of realtime air monitoring
readings of particulate matter.

Continue development of GIS viewer and data dashboard to provide an uptodate view of project progress for
internal and external audiences.

Support Washington Department of Ecology in gathering photo and video documentation of site status using
an Unmanned Aircraft System (UAS).

KAIC Pond & Stormwater Conveyance System Cleanup
Hold kickoff meeting with KAIC Project Coordinators to establish timeline of deliverables and expectations
of upcoming field operations to complete cleanup of settling ponds and stormwater conveyance system.

2.2.1.1 Planned Response Activities
Siding Removal, Building 34, preparing Removal on an additional building(s).

2.2.1.2 Next Steps
Continued refinement of removal approach.  Generate updated understanding of production rate and
associated costs to refined project cost projections.

2.2.2 Issues
Safety issues related to heat stress, physical and chemical hazards, and COVID19 are a continued focus
for the team. EPA has assigned a second OSC specifically to assume duties of Site Safety Officer to
monitor compliance with the site specific Health & Safety Plan and support the workers address any
unanticipated challenges.

2.3 Logistics Section

EPA's command post is scheduled be connected to the power grid to reduce costs and reduce carbon
emissions from operation of a dieselpowered generator.  Shoreline power will further reduce the carbon
emissions from the operation by enabling the team to recharge LithiumIon power stations overnight, which
can be used in place of gasolinepowered generators to power sampling pumps in the field.

2.4 Finance Section

2.4.1 Narrative
As the the removal approach continues to be refined over the next two weeks, the team will begin to refine
cost projections based on the rate of production.

The OSC continues to work with EPA finance staff to update financial needs and strategies for the
completion of Decision Units 2 and 3.

*ERRS costs reported below do not include an additional $2,239,585 in pending costs.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $5,179,428.57 $126,205.59 $5,053,222.98 97.56%

START $648,514.35 $92,683.00 $555,831.35 85.71%

Intramural Costs

Total Site Costs $5,827,942.92 $218,888.59 $5,609,054.33 96.24%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Eric Nuchims  EPA
Valeria Cramer  START

2.5.2 Liaison Officer

2.5.3 Information Officer
Bill Dunbar  EPA Region 10

3. Participating Entities

3.1 Unified Command
N/A

3.2 Cooperating Agencies
Washington Department of Ecology
Spokane Regional Clean Air Agency
Spokane County Health District

4. Personnel On Site

EPA  2
START  3
ERRS  21

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
https://www.kxly.com/epatobeginremovingasbestospcbsatformerkaiseraluminumsmeltersite/

https://www.spokesman.com/stories/2020/jul/28/epasaysitwillstartasbestospcbcleanupoffor/

https://m.facebook.com/eparegion10/

6.2 Reporting Schedule
Initial reporting schedule will be done weekly for the first 34 weeks.  Reporting is expected to transition to a
schedule of every 14 days beginning in lateAugust or earlySeptember

Project updates are being made posted by EPA's PIO regularly to the Notices section of the project 
website: https://response.epa.gov/site/bulletins_list.aspx?site_id=14546
These updates are viewable by the general public.

7. Situational Reference Materials

No information available at this time.
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EPA mobilized additional staff and equipment to the site to assist in removal operations, including a second
OnScene Coordinator (OSC), additional Superfund Technical Assessment & Response Team (START) and
additional Emergency & Rapid Response Services (ERRS) contractors to the Site the week August 3rd,
2020 to expand removal operations on the facility parcel that are estimated to require four to six months to
complete. 

DECISION UNIT 1: ROBERTSON SIDING REMOVAL
EPA and its contractors continued removing panels of Robertson Siding on Building 34.  An additional and
larger excavator with long reach capabilities was mobilized to access panels of Robertson Siding out of
reach of the excavator already on site.  Dust suppression activities continued with "monsoon misters"
mounted on equipment with high reach capabilities along with large diameter water hoses supplied by water
trucks and portable water trailers.  Clean up of contaminated debris in around the storm drains along the
south of Building 34 was conducted. New filter socks were installed in these storm drains to prevent
additional contaminated debris from entering the storm water collection and conveyance system.

DECISION UNIT 2: TSI PIPE INSULATION REMOVAL
No activities to date.

DECISION UNIT 3: WASTE PILE REMOVAL
No activities to date.

Health & Safety
Air sampling and perimeter monitoring procedures continued to ensure asbestos abatement and other
cleanup activities comply with Occupational Safety and Health Act (OSHA), the National Emission
Standards for Hazardous Air Pollutants (NESHAP), and the Washington Administrative Code as it pertains
to air pollution sources such as fugitive dust. Initial data indicate that the operation is staying well below all
action levels for air pollutants. Sampling and monitoring for asbestos and dust emissions will continue
through Week 3.

As the asbestos abatement work scaled up in Week 2, a decontamination trailer was brought on Site to
assist with decontamination of abatement workers as they enter and exit the Exclusion Zone. 

An internal Health and Safety Audit was conducted by a Certified Industrial Hygienist.  The audit focused on
safety practices taken to comply with requirements related to COVID19 as well as asbestos abatement
activities. The internal audit found that compliance with COVID19 procedures, such as practicing social
distancing and wearing face coverings, was "impressive".  Work Area safety was also deemed to be
appropriate for a site such as this with a note made that typical asbestos removal doesn't include the
additional safety hazards that this site has such as open pits and unsecured overhead hazards. EPA is
planning a followup safety evaluation in the coming weeks that will include a greater focus on physical
safety hazards.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
On August 6, 2020 an Agreed Settlement and Administrative Order on Consent (ASAOC) was signed
between EPA and Kaiser Aluminum Investments Company (KAIC) to remove approximately 5,000 cubic
yards of contaminated sediment and over 400,000 gallons of contaminated water from the settling ponds on
KAIC property, address contamination in the existing stormwater collection and aqueduct conveyance
system, and reconstruct the settling ponds and aqueduct conveyance system and restoration to functional
status as part of the ongoing stormwater management system.  

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 PCBs & ACM Siding (Sq Ft)   70,440 N/A 43.34 tons

2.2 Planning Section

2.2.1 Anticipated Activities
DECISION UNIT 1: ROBERTSON SIDING REMOVAL
During the Week 3, the crew will continue the siding removal process on the north side of Building 34. 
Additional buildings for Robertson siding will be identified for initiation of siding removal operations.

Locate engineering diagrams of the Ore Bridge within the Site Archives Building 38.

DECISION UNIT 2: TSI PIPE INSULATION REMOVAL
No activities anticipated.

DECISION UNIT 3: WASTE PILE REMOVAL
No activities anticipated.

Data Management
Continue VIPER connections on monitoring equipment to provide remote viewing of realtime air monitoring
readings of particulate matter.

Continue development of GIS viewer and data dashboard to provide an uptodate view of project progress for
internal and external audiences.

Support Washington Department of Ecology in gathering photo and video documentation of site status using
an Unmanned Aircraft System (UAS).

KAIC Pond & Stormwater Conveyance System Cleanup
Hold kickoff meeting with KAIC Project Coordinators to establish timeline of deliverables and expectations
of upcoming field operations to complete cleanup of settling ponds and stormwater conveyance system.

2.2.1.1 Planned Response Activities
Siding Removal, Building 34, preparing Removal on an additional building(s).

2.2.1.2 Next Steps
Continued refinement of removal approach.  Generate updated understanding of production rate and
associated costs to refined project cost projections.

2.2.2 Issues
Safety issues related to heat stress, physical and chemical hazards, and COVID19 are a continued focus
for the team. EPA has assigned a second OSC specifically to assume duties of Site Safety Officer to
monitor compliance with the site specific Health & Safety Plan and support the workers address any
unanticipated challenges.

2.3 Logistics Section

EPA's command post is scheduled be connected to the power grid to reduce costs and reduce carbon
emissions from operation of a dieselpowered generator.  Shoreline power will further reduce the carbon
emissions from the operation by enabling the team to recharge LithiumIon power stations overnight, which
can be used in place of gasolinepowered generators to power sampling pumps in the field.

2.4 Finance Section

2.4.1 Narrative
As the the removal approach continues to be refined over the next two weeks, the team will begin to refine
cost projections based on the rate of production.

The OSC continues to work with EPA finance staff to update financial needs and strategies for the
completion of Decision Units 2 and 3.

*ERRS costs reported below do not include an additional $2,239,585 in pending costs.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $5,179,428.57 $126,205.59 $5,053,222.98 97.56%

START $648,514.35 $92,683.00 $555,831.35 85.71%

Intramural Costs

Total Site Costs $5,827,942.92 $218,888.59 $5,609,054.33 96.24%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Eric Nuchims  EPA
Valeria Cramer  START

2.5.2 Liaison Officer

2.5.3 Information Officer
Bill Dunbar  EPA Region 10

3. Participating Entities

3.1 Unified Command
N/A

3.2 Cooperating Agencies
Washington Department of Ecology
Spokane Regional Clean Air Agency
Spokane County Health District

4. Personnel On Site

EPA  2
START  3
ERRS  21

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
https://www.kxly.com/epatobeginremovingasbestospcbsatformerkaiseraluminumsmeltersite/

https://www.spokesman.com/stories/2020/jul/28/epasaysitwillstartasbestospcbcleanupoffor/

https://m.facebook.com/eparegion10/

6.2 Reporting Schedule
Initial reporting schedule will be done weekly for the first 34 weeks.  Reporting is expected to transition to a
schedule of every 14 days beginning in lateAugust or earlySeptember

Project updates are being made posted by EPA's PIO regularly to the Notices section of the project 
website: https://response.epa.gov/site/bulletins_list.aspx?site_id=14546
These updates are viewable by the general public.

7. Situational Reference Materials

No information available at this time.
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https://gcc01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.kxly.com%2Fepa-to-begin-removing-asbestos-pcbs-at-former-kaiser-aluminum-smelter-site%2F&data=02%7C01%7CStanfield.Brooks%40epa.gov%7C23c1c5ad24c14063842708d833df0c22%7C88b378b367484867acf976aacbeca6a7%7C0%7C0%7C637316381345613908&sdata=tl0VWZEBAf3Z6ANgVu9RMYD4VlKD86758SFgR%2BYbeh4%3D&reserved=0
https://gcc01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.spokesman.com%2Fstories%2F2020%2Fjul%2F28%2Fepa-says-it-will-start-asbestos-pcb-cleanup-of-for%2F&data=02%7C01%7CStanfield.Brooks%40epa.gov%7C23c1c5ad24c14063842708d833df0c22%7C88b378b367484867acf976aacbeca6a7%7C0%7C0%7C637316381345613908&sdata=xhHEoX9wHAlZc4lUc6tmjD%2BwL5W3tvEGdq7VQYU7Wv8%3D&reserved=0
https://gcc01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fm.facebook.com%2Feparegion10%2F&data=02%7C01%7CStanfield.Brooks%40epa.gov%7C044e148b423048e79e2f08d8386eb0d9%7C88b378b367484867acf976aacbeca6a7%7C0%7C0%7C637321395354369993&sdata=P9mzPzSipCoo32QV5TOwA8EUUuFCx4knQ37nbsmE0bw%3D&reserved=0
https://response.epa.gov/site/bulletins_list.aspx?site_id=14546

